



Co-funded by the  
Erasmus+ Programme  
of the European Union



# TOOLKIT

**TOOLKIT Fifth Consortium Assembly  
Online Meeting– 11<sup>th</sup> February 2021**

## FIRST REPORTING PERIOD: Assessment result



The implementation of project activities has been evaluated as

**GOOD**

(between 60 and 75 points out of 100)



# FIRST REPORTING PERIOD: Assessment result



## Quality of the Project Design and Implementation

- Activities done according to the original work plan; some activities had to be re-scheduled or implemented in an online format, due to the Covid-19 outbreak
- A report on the challenges and opportunities of developing International Relations has been drafted and it is available on the project's website
- A Quality Board has been established and it will be in charge of the overall quality monitoring and a quality plan has already been drafted. Reduce the number of external evaluations experts (four)

## Quality of the Project Team and the Cooperation Arrangements

- The project seems to be coordinated in an effective manner

## Impact and Dissemination

- A very informative, clear, and complete website. Social media is also being used to disseminate knowledge of the projects' developments
- each individual HEI's website should be updated with information in English and local languages



# PROPOSAL OF PROJECT EXTENSION



Considering the various delays in the implementation of the project activities which are out of our control, we would like to ask the Agency for 1 year extension of the project eligibility period hoping that this will allow us to complete the activities.

New end of eligibility period would be: **November 2022**

We have to plan dissemination activities within partners Universities and other institutions which is quite challenging in these difficult times  
Moreover we would like to organize a few in presence activities which won't be possible before June or July (to be optimistic).

Finally our project will be assessed on the basis of what we had planned and what we implemented, if we end this November, the outputs might not be enough and of good quality (MOOCs, cascade trainings)

